

Long Island Community Hospital

Brenda J. Farrell
Vice President, Chief Financial Officer

101 Hospital Road
Patchogue, NY 11772

P: 631-654-7175

F: 631-654-7664

E: BFarrell@LICommunityHospital.org

LICommunityHospital.org

March 12, 2020

Lisa MG Mulligan
Chief Executive Officer
Town of Brookhaven Local Development Corporation
c/o Division of Economic Development
One Independence Hall
Farmingville, NY 11735

RE: 14 Glover

Dear Ms. Mulligan:

In order to be in compliance with our Lease and Project Agreement relating to 14 Glover, we are requesting that the IDA extend the completion date of the project to December 31, 2020. As a result, we understand the IDA will then amend the Lease and Project Agreement to reflect the new completion date which would bring the June PILOT Payment to \$0.

Thank you.

Sincerely,



Brenda J. Farrell
Chief Financial Officer/VP-Finance